


Runway 17C/35C Rehabilitation

Project Scope

- Replacement of keel
- Complete resurface with polymer-modified high performance asphalt overlay
- Full length shoulder reconstruction
- Construction of a new high speed taxiway
- Electrical and lighting upgrades

Status

- 17C threshold is relocated on May 24th for north end construction through August
- Full runway closure in early August
- **Target completion in mid-November 2018**



Runway 17C/35C Rehabilitation Project

